
  

CJIS Executive Committee Meeting  
Thursday, May 10, 2007 1:00 pm – 3:00 pm 
BCI Main Conference Room, Bismarck, ND 

 

Agenda  
  

1. Approve April 12, 2007  Meeting Minutes 
 

2. CJIS Architect position  
 

3. CJIS Hub Portal Demonstration ~ Kyle Forster 
 

4. Tribal Judicial Institute  
 

Tahira Hasmi, Attorney Tribal Judicial Institute– contacted Pam on being on 
advisory committee meeting June 18 and 19.  She is working on a project to share 
tribal protection orders with state and 4 tribes.  She was looking for information on 
CJIS and has had discussions with Judy Volk on sharing protection orders with 
BCI.  

 
5. Review Monthly CJIS Program Status  

 
6. Project Reviews 

 Local Law Enforcement Integration Project 
o Disclaimer of data ownership – Prototype review 
o LERMS Data Ownership Discussion and contribution to CJIS – Discuss 

options and implications 
� If signed up with LERMS consider automatic contribution   

• Not in current CJIS LERMS Contract 
� Allow agency to opt out of contributing to CJIS 
� ACTION ITEM: Need to determine direction for project 

o LERMS point of data index – Discuss options and implications 
� Start indexing date of implementation of project 
� Index existing data   

• Concerns – some data (sensitive) agency may not want to 
index  

o Solution – notify agencies to review/clean up records 
by implementation date 

� ACTION ITEM: Need to determine direction for project 
 Court Protection Order Project  
o Expected implementation date of June 29, 2007.   
o Issue - The Pushing of data to Courts was initially thought to be a web 

service call that the Courts create. At the moment there is no process in 
place to create a web service on the Courts side that the CJIS Hub can 



make use of. This means that the data that we pass back to the courts - the 
POTN call and the Update to the DOB/SSN/Date Served Push may need to 
be changed.  
Jim is checking into the cost of Web Sphere on the AS400.  
This issue is now holding up ITD's after analysis estimate.  This may cause 
a delay in project. 

 
7. Discussion/issues 

 Review CJIS Hub user requests 


